

## THE DESIGN-BUILD INSTITUTE OF AMERICA BIM EXECUTION PLANNING FOR DESIGN-BUILD PROJECTS

## **PROGRAM AGENDA**

## REGISTRATION & CONTINENTAL BREAKFAST

| IN  | $\mathbf{T}$ | R | $\cap$   | $\Box$ | T.          | [C]    | T | [C]    | N    | IS |
|-----|--------------|---|----------|--------|-------------|--------|---|--------|------|----|
| TTN | 1.           | L | $\smile$ | L      | $^{\prime}$ | $\sim$ | 1 | $\sim$ | י די | V  |

- 1.0 INTRODUCTION TO BIM FOR DESIGN-BUILD
- 2.0 DESIGN-BUILD CASE STUDY
- 3.0 PROJECT EXECUTION PLANNING PROCEDURE
  - 3.1 STEP 1: IDENTIFYING BIM GOALS AND USES
  - 3.2 STEP 2: DESIGNING THE BIM PROCESS
  - 3.3 STEP 3: DEVELOP THE INFORMATION EXHCANGE
  - 3.4 STEP 4: DEFINING THE PROJECT INFRASTRUCTURE
- 4.0 SUMMARY OF BEST PRACTICES
- 5.0 MEETING AN OWNER'S BIM NEEDS

**ADJOURN**